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05 C-W Alley Reconstruction 
Ph III

DC Willett, 
Hofmann

95% 4/21/06 Stenstrom 95% Punch list items. Record drawings 
complete. Change order processed by 
Finance.

X X X X X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of 
Airport

DC CMT 100% Exploring funding options for the project. X

Auburn St Rehabilitation Harlem N Main DC McClure 100% Mar 2006 RBT 99% Working on Final Pay Estimate & Record 
Drawings. Working w/ RRWRD on their 
final changes.

X X X X X X X X X X X X X

Brookview Water Main 
Design

Springcre
ek

bridge DC Fehr-Graham 75% 2007 Design only 0% No change. Rockford Township attempting 
to secure bridge funds. Need to coordinate 
water main work with bridge work. McClure 
working on bridge.

X

Clifton Ave Reconstruction 
2005

Marche-
sano

Pond DC Hanson 100% 9/20/05 RBT 100% Final estimate, record drawings, consultant 
to supply info by 5/4/07.

X X X X X

Fairway Water Main Edge-
brook

Hawthorne DC Fehr-Graham 100% 8/3/06 A. 
Underground

100% Restoration issues. Spring 2007 X

Harrison Ave Bridges UP & CN 
RR

LL Hanson 100% Mar 2007 Civil 
Constructors

April 18, 2007 preconstruction mtg. 
Construction early May 2007.

X X X X X X X X X

Harrison Ave Reconstruction 
(ROW Plats & Easements)

11th 20th LL Missman 
Stanley

Consultant submitted ROW Plan to IDOT 
week of April 9, 2007.

X X X X X X X X X X X X

Project Description
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Project Description

Harrison Ave Reconstruction 
Lighting & Landscaping

20th St Mulford Rd LL Missman 
Stanley

100% Design at IDOT for review and comment. 
Bid Date: September 2007. Received 
comments from IDOT.

X X

Harrison Ave Rehabilitation 20th Mulford LL Missman 
Stanley

100% 6/16/06 RBT 35% North side under construction. Mulford & 
Harrison Intersection limited to one lane 
week of April 9, 2007.

X X X X X X X X

Harrison Ave Water Main Ohio Pkwy Alpine LL Missman 
Stanley/City

100% 12/21/06 Fischer 
Excavation

30% Under construction. X

Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% 5/10/05 Rock Road 50% Legal Department. X X X X X X

ICC Railroad Safety 
(Horsman, Auburn, School)

PZ ICC 0% ICC Project. Waiting for project schedule 
from ICC.

X

Kishwaukee Reconstruction Harrison 15th Ave LL IDOT 90% Jun 2007 IDOT Project. Letting scheduled for June 
2007. City-State Agreement completed and 
submitted to IDOT. Working on median 
detail.

X X X X X X X X X X X X X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, 
Hofmann

99% Jun 2007 Land acquisition underway. Phase II 
Engineering almost complete. City-State 
Agreement signed 2/26/07.

X X X X X X X X X X X X X
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Project Description

Logistics Pkwy Industrial 
Development Ph II

- - BE Willett, 
Hofmann

100% 8/11/06 RBT 90% Site graded, bldg pads in place, utilities 
relocated, road construction underway. 
Project suspended for winter.

X X X

Morgan St Bridge Ph I JH CMT 90% 2012 Applied for major bridge funds through 
IDOT. Public hearing January 31, 2007. 
Scheduling geotechnical investigation.

X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Legal Department X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn Hanson & 
MTJ Eng

0% Scheduled for April IDOT bi-monthly mtg. 
Exchanging data with consultant.

X

Northwest Water Main Porter Rd WW City 15% DCEO grant revision requested. Survey 
work complete.

X

Pressure Zone Boundary PH 
2

WW City / 
McMahon

100% 3/15/07 RBT 0% Early May construction. X X  X

Pressure Zone Boundary PH 
3

WW City / 
McMahon

100% 9/21/06 RBT 95% Minor restoration work remaining.

Pressure Zone Boundary PH 
4

WW City / 
McMahon

100% 2/22/07 RBT 25% Completion date June 1, 2007

Pressure Zone Boundary PH 
5a

WW City / 
McMahon

100% 7/6/06 RBT 100% Check restoration Spring 2007. X X X X X

Pressure Zone Boundary PH 
5b

WW City / 
McMahon

100% 7/27/06 RBT 100% Check restoration Spring 2007. X X X X X
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Project Description

Pressure Zone Boundary PH 
6

WW City / 
McMahon

100% 8/31/06 Stenstrom 100% Check restoration Spring 2007.

Ridge/Whitman Intersection 
Improvement

Whitman PCC Pvmt DC City 95% 0% No funding for the project. X X X X X X X X X X

Riverwalk Master Plan Museum 
Campus

Beattie 
Park

WB Hitchcock 95%  -  -  - Draft submitted to P&D Committee on 
1/16/2007.

Riverwalk-Museum Campus Museum 
Campus

Beattie 
Park

PZ Hitchcock Stakeholder interviews underway. First 
public design workshop April 19, 2007 (at 
Discovery Center Museum).

Riverwalk-State to Chestnut West 
State St

Chestnut 
St

PZ Hitchcock Conceptual design under consideration.

South Main & Clifton (State) Inter-
section

- LL IDOT 100% 6/21/06 RBT Construction underway. Water permits 
issued - water main construction started.

X X X X X X X X

South Main/Clifton (City) Klehm 
entrance

LL City 100% 3/15/07 RBT Stormwater revisions; staking complete; 
construction starting mid-April 2007.

X X X X X X

South Main Street 
Reconstruction

15th Ave Cedar St LL IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave LL IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Water Main Harrison 15th Ave LL Missman 
Stanley

70% Dependent on State project. X
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Project Description

Stanley St Pumping Station WB McMahon 100% - Drilling well in April 2007. Working on utility 
relocation. Street vacation underway.

X

State Street Sidewalks 
(North)

Fairview Alpine DC Tarara-Carroll 100% 8/21/06 Stenstrom 35% Construction underway. Paving additional 
sections/weather permitting.

X X X X X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 5% A portion of preliminary engineering 
complete. Requires land acquisition.

X X X X X

Webster Avenue Water Main Preston Berkley DC Fehr-Graham 100% 8/3/06 Anderson 
Underground

100% Restoration issues. X

West State Corridor Kent 
Creek

Pierpont PZ IDOT 50% Nov 2008 EA revisions. Submitted 3rd revisions to 
FHWA March 2007. Public hearing 
scheduled for early Summer 2007.

X X X X X X X X X X X

West State Crossover Kilburn Winne-
bago

DC Missman 
Stanley/City

100% 12/7/06 RBT 0% Construction to commence March 13, 2007. X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComED BE HNTB Feasibility Study underway.
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